COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 07/ 31/ 2019

ESTI MATE SUMVARY 15:08: 17
CONTI D: C21927 ESTI MATE NO: 0002 PROG SPEC YR: 2005
PCN: 21927-BI D COFRS REPORTI NG CATEGORY: 3 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 45.0 DAYS TINE ALLOW 115 WORK DAYS
US50 West of Delta EB Lanes Resurfacing PERCENT TIME:  39.13 ORI G TI ME ALLOW 115 WORK DAYS

PRQIECT NO NHPPO50A- 033
US50 WEST OF DELTA EB LANES RESURFACI NG

NAME OF ROAD:
PRQIECT COUNTI ES: DELTA

CONTRACTOR:
Ki | gore Conpanies, LLC dba El am Construction PAY PERI OD ENDI NG 07/ 13/ 2019 DATE TI ME STARTED 05/10/2019
556 Struthers Avenue DATE LET 03/ 14/ 2019 DATE WORK BEGAN 05/10/ 2019
DATE AWARDED 04/01/2019 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 04/19/2019 DATE ACCEPTED
Grand Junction CO 81501 (970) 242-5370 DATE NOTI CE TO PROCEED 05/10/2019
CURRENT TOTAL THI'S ESTI MATE

CURRENT PROJECT AMT: $ 6,578, 519. 83 PARTI Cl PATI NG $ 1,416, 845.42 $ 1, 056, 245. 06
AWARD PRQIECT AM: $ 5,568,270.57 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 21.54% TOTAL EARNI NGS 1, 416, 845. 42 1,056, 245. 06
FUNDS AVAI LABLE: $ 5,161,674.41 STOCKPI LED MATERI ALS 0.00 0.00

GROSS EARNI NGS 1, 416, 845. 42 1, 056, 245. 06
TOTAL CLAI MS: $ 0.00 RETAI NAGE - 38, 380. 36 -29, 624. 85

SECURI TI ES ENCUVBERED 0.00 0.00

NET EARNI NGS 1, 378, 465. 06 1, 026, 620. 21

LI QU DATED DAMAGES 0.00 0.00

AUTOPAY ADJUSTNVENT 0.00 0.00

AMOUNT DUE 1, 378, 465. 06 1, 026, 620. 21

OTHER ADJUSTMENTS 0.00 0.00

PAYENT DE :;;7 o 1,70728,7672(7).721 777777777777

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO.

CAT NO0200

0005

0010

0015

0020

0025

0030

0035

0040

0045

0050

0055

202- 00019

202- 00027

202- 00090

202- 00222

202- 00240

202- 00250

202-01130

202- 01300

202- 04002

203- 01500

203- 01597

C21927
21927-BI D
NHPPO50A- 033

| TEM
DESCRI PTI ON

ROADWAY

Renoval of Inlet

Renoval of

Ri prap

Del i neat or

Renoval of

Renoval of Detour Pavenent

Renoval of Asphalt Mat (Pl aning)

Renoval of

Pavenent Marking

Renoval of Guardrail Type 3

Renoval of

End Anchor age

Clean Cul vert

Bl adi ng

Pot hol i ng

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
0. 000
EACH
790. 00000
11. 000
sy
55. 00000
170. 000
EACH
5. 00000
2, 860. 000
sy
14. 80000
120, 424. 000
5
2. 05000
30, 463. 000
SF
0. 60000
7, 308. 000
LF
3. 15000
20. 000
EACH
285. 00000
2.000
EACH
1, 540. 00000
125. 000
HOUR
123. 00000
42.000
HOUR

220. 00000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

22,215
11, 239
33,454

000
000
000

2,736.000
6, 104.

8, 840.

000
000

0. 000
7, 308. 000
7,308. 000

0. 000
20. 000
20. 000

0. 000
0. 000
0. 000

0. 000
36. 000
36. 000

8. 000
18. 000
26. 000

Page 2

ESTI MATE RUNO7/31/2019

23,039

3,662

23, 020

5,700

4,428

3, 960

.00

.00

.00

.00

95

40

20

00

.00

00

00

15:08: 17

AMOUNT

68, 580

5, 304

23,020

5,700

4,428

5,720

.00

.00

.00

.00

70

00

20

00

.00

00

00



CONTI D

PREV QTY/

ROADWAY

CAT NO0200

0060 208-00002

0065

208- 00035

0070

208- 00045

0075

208- 00070

0080

208- 00103

0085

208- 00105

0090

208- 00106

0095

208- 00107

0100

208- 00207

0105

210- 00810

0110 212-00006

C21927
21927-BID
NHPPO50A- 033

| TEM
DESCRI PTI ON

Erosi on Log Type 1 (12 Inch)

Aggr egat e Bag

Concrete Washout

Structure

Vehi cl e Tracki ng Pad

of Sedi nent

Renoval and Di sposal

Renoval and Disposal of Sedinent

Sweepi ng ( Sedi nent

Rernoval )

of Trash

Renoval

Er osi on Control

Managenent

Reset Ground Sign

Seedi ng (Native)

COLORADO DEPARTMENT OF TRANSPORTATI ON

(Labor)

(Equi prent)

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1, 732. 000
LF
5. 45000
100. 000
LF
5. 45000
1. 000
EACH
2, 500. 00000
1. 000
EACH
4,500. 00000
40. 000
HOUR
39. 00000
40. 000
HOUR
122. 00000
20. 000
HOUR
68. 90000
20. 000
HOUR
80. 80000
30. 000
DAY
255. 00000
10. 000
EACH
275. 00000
4. 000
ACRE

580. 00000

QrY TH'S PERI OD
QTY TO DATE

1,069
. 000
1,232

80.
80.

10.
. 000
13.

000

000

. 000

000
000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

000

000

. 000
. 000
. 000

. 000
. 000
. 000

Page 3

ESTI MATE RUNO07/31/2019

888.

436.

137.

161.

765.

.00

.00

.00

.00

.00

.00

15:08: 17

AMOUNT

6,714

436.

275.

161.

3,315

40

00

.00

.00

.00

.00

60

60

00

.00

.00



CONTI D:

PREV QTY/

CAT NO0200

0115

0120

0125

0130

0135

0140

0145

0150

0155

0160

0165

212-00032

213- 00004

213- 00061

304- 06000

304- 07000

310- 00500

310- 00614

403- 00720

403- 34801

411- 03342

411- 03352

C21927

NHPPO50A- 033

21927-BID

| TEM
DESCRI PTI ON

ROADWAY

Soi |

Condi ti oni ng

Mil ching (Weed Free Straw)

Ml ch Tackifier

Aggr egat e Base Course (C ass 6)

Aggregat e Base Course (Class 7)

Full Depth Reclamation of Hot M x Asph Pavenent

(Processing Only)

Ful |
(12-16")

Hot M x Asphalt (Patching) (Asphalt)

Hot M x Asphalt (Grading SX) (100)

Asphal t Cenent

Per f ormance G- ade (PG 64-28)

Asphal t Cenent Performance Grade (PG 58-28)

Depth Recl amation Of Hot M x Asphalt Pavenent

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
4. 000
ACRE
3, 600. 00000
4. 000
ACRE
1, 160. 00000
800. 000
LB
2. 80000
25. 000
TON
69. 90000
1, 493. 610
TON
41. 60000
0. 000
%
2.90000
45, 525. 000
sy
3. 95000
11, 798. 700
TON
80. 00000
32, 072. 530
TON
58. 25000
1, 307. 520
TON
600. 00000
616. 830
TON

430. 00000

QrY TH'S PERI OD
QTY TO DATE

22,076.
12, 629.
34, 705.

514.
6, 816.
7,331.

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

000
000
000

. 000
. 000
. 000

220
910
130

. 000
. 000
. 000

. 000
415.
415.

210
210
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ESTI MATE RUNO07/31/2019

49, 884.

397, 085.

178, 540.

.00

.00

.00

.00

.00

.00

55

.00

01

00

30

15:08: 17

AMOUNT

137, 084.

427, 038.

178, 540.

.00

.00

.00

.00

.00

.00

75

.00

32

.00

30



CONTI D: C21927 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 21927-BI D ESTI MATE RUNO7/31/2019
PRQIECT: NHPPO50A- 033 ESTI MATE NO 0002 15:08: 17
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 411-10255 Emul sified Asphalt (Sl ow Setting) 16, 614. 000 25. 000
GAL 955. 000 2,387.50
2.50000 980. 000 2,450. 00
0175 420-00526 Cel lul ar Geogrid 2,133. 000 0. 000
SY 0. 000 0. 00
2. 25000 0. 000 0. 00
0180 506-00212 Riprap (12 Inch) 45. 000 0. 000
cY 0. 000 0. 00
134. 00000 0. 000 0. 00
0185 603-01185 18 Inch Reinforced Concrete Pipe (Conplete In Place) 105. 000 0. 000
LF 0. 000 0. 00
185. 00000 0. 000 0. 00
0190 604- 00305 Inlet Type C (5 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
2,480. 00000 0. 000 0. 00
0195 605-00060 6 Inch Perforated Pipe Underdrain 2,290. 000 0. 000
LF 1, 480. 000 35, 668. 00
24.10000 1, 480. 000 35, 668. 00
0200 606-00301 Guardrail Type 3 (6-3 Post Spacing) 6, 900. 000 0. 000
LF 1, 433. 000 29, 519. 80
20. 60000 1, 433. 000 29,519. 80
0205 606-01340 End Anchorage Type 3D 9. 000 0. 000
EACH 4. 000 6, 720. 00
1, 680. 00000 4.000 6, 720. 00
0210 606-02003 End Anchorage (Nonfl ared) 2.000 0. 000
EACH 0. 000 0. 00
2,570. 00000 0. 000 0. 00
0215 606- 02005 End Anchorage (Fl ared) 9. 000 0. 000
EACH 4. 000 9, 000. 00
2, 250. 00000 4.000 9, 000. 00
0220 607-11525  Fence (Plastic) 500. 000 0. 000
LF 0. 000 0. 00

2.35000 0. 000 0. 00



CONTI D

PREV QTY/

ROADWAY

CAT NO0200

0225 612-00001

0230

612- 00002

0235

612-00003

0240

614-80385

0245

621- 00450

0250

624-20300

0255

625- 00000

0260

625- 00001

0265

626- 00000

0270

626- 01103

0275 627-00009

C21927

21927-BID
NHPPO50A- 033

| TEM
DESCRI PTI ON

Del i neator (Type I)

Del i neator (Type I1)

Del i neator (Type I11)

Runble Strip

Det our Pavenent

Det our Drai nage Pipe (Cl ass 0)

Construction Surveying

Construction Surveying (Hourly)

Mobi | i zati on

Public Information Services (Tier

)

Modi fied Epoxy Pavement Marking(lnlaid)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
180. 000
EACH
22. 00000
40. 000
EACH
23. 00000
15. 000
EACH
24. 00000
37, 049. 000
LF
0. 40000
2, 860. 000
sy
50. 40000
900. 000
LF
44. 50000
1. 000
LS
44, 000. 00000
20. 000
HOUR
125. 00000
1. 000
LS

275, 000. 00000

1. 000

LS
4, 000. 00000
351. 000

GAL

85. 00000

QrY TH'S PERI OD
QTY TO DATE

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
1,938
1,938

000
000

. 000
. 000
. 000

. 200
. 150
. 350

. 000
. 000
. 000

. 250
. 250
. 500

. 169
. 169
. 338

. 000
. 000
. 000

Page 6

ESTI MATE RUNO07/31/2019

97, 675

25, 276

6, 600

68, 750

676.

.00

.00

.00

.00

20

00

00

.00

00

.00

15:08: 17

AMOUNT

97, 675

25,276

15, 400

625.

137, 500

1, 352.

.00

.00

.00

.00

20

00

00

00

00

00

.00



CONTI D: C21927 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 21927-BI D ESTI MATE RUNO7/31/2019
PRQIECT: NHPPO50A- 033 ESTI MATE NO 0002 15:08: 17
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 627-00013 Paverent Marking Paint (H gh Build) 1, 089. 000 63. 000
GAL 256. 000 8, 448. 00
33. 00000 319. 000 10, 527. 00
0285 627-30407 Pref ormed Thernopl astic Pavenent Narking (Word- Synbol) 193. 000 0. 000
Spec
(s SF 0. 000 0. 00
17. 00000 0. 000 0. 00
0290 627-30411  Preformed Thernopl astic Pavenent Marking (Xwal k- St op 283. 000 0. 000
Li ne
) SF 0. 000 0. 00
12. 00000 0. 000 0. 00
0295 630- 00000 Fl aggi ng 6, 000. 000 258. 000
HOUR 539. 000 13, 475.00
25. 00000 797.000 19, 925. 00
0300 630-00007 Traffic Control Inspection 55. 000 9. 000
DAY 11. 000 3, 300. 00
300. 00000 20. 000 6, 000. 00
0305 630-00012 Traffic Control Managenent 115. 000 21.000
DAY 24.000 22, 800. 00
950. 00000 45. 000 42,750. 00
0310 630-80338 Barricade (Type 3 M D) (Tenporary) 14.000 0. 000
EACH 7.000 1, 750. 00
250. 00000 7.000 1, 750. 00
0315 630-80341 Construction Traffic Sign (Panel Size A) 110. 000 27.500
EACH 27.500 1, 237.50
45. 00000 55. 000 2,475.00
0320 630-80342 Construction Traffic Sign (Panel Size B) 138. 000 37.000
EACH 32. 000 1, 600. 00
50. 00000 69. 000 3, 450. 00
0325 630-80350 Vertical Panel 300. 000 0. 000
EACH 30. 000 600. 00
20. 00000 30. 000 600. 00
0330 630-80353 Vertical Panel (Wth Light) (Flashing) 25. 000 0. 000
EACH 7.500 150. 00

20. 00000 7.500 150. 00



CONTI D

CAT NO0200

0335

0340

0345

0350

0355

0360

0365

0370

0375

0380

0385

630- 80354

630- 80355

630- 80358

630- 80360

630- 80363

630- 80364

630- 80367

630-80370

630- 80380

630- 80440

630- 85041

C21927

NHPPO50A- 033

21927-BID

| TEM
DESCRI PTI ON

ROADWAY

Panel

Verti cal

(Wth Light) (Steady Burn)

Portabl e Message Sign Panel

Advance Warning Flashing or Sequencing Arrow Panel (C

Type)

Drum Channel i zi ng Devi ce

Drum Channel i zi ng Device (Wth Light) (Flashing)

Drum Channel i zing Device (Wth Light) (Steady Burn)

Portable Traffic Speed Monitor

Concrete Barrier (Tenporary)

Traffic Cone

Portabl e Runble Strips (Tenporary)

Mobi | e Attenuator

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
25. 000
EACH
20. 00000
3. 000
EACH
4, 000. 00000
3. 000
EACH
1, 250. 00000
500. 000
EACH
15. 00000
75. 000
EACH
20. 00000
50. 000
EACH
20. 00000
4. 000
EACH
4,500. 00000
1, 250. 000
LF
41. 20000
150. 000
EACH
5. 00000
24.000
EACH
1, 600. 00000
5. 000
DAY

450. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
1.500
1.500

1.500
0. 000
1.500

1. 000
0. 000
1. 000

91. 500
67.500
. 000

21. 000
16. 500
37.500

15. 000
10. 000
25. 000

1. 000
0. 000
1. 000

0. 000
0. 000
0. 000

75. 000
0. 000
75. 000

6. 000
6. 000
12. 000

1. 000
2.000
3. 000

Page 8

ESTI MATE RUNO07/31/2019

30

1,012

330.

200

9, 600

900

00

.00

.00

50

00

00

.00

.00

.00

00

00

15:08: 17

AMOUNT

30

6, 000

1, 250

2,385

750.

500

4,500

375.

19, 200

1, 350

00

00

00

00

00

00

00

.00

00

00

00



CONTI D: C21927 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 21927-BI D ESTI MATE RUNO7/31/2019
PRQIECT: NHPPO50A- 033 ESTI MATE NO 0002 15:08: 17
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0390 700-70010 F/ A Mnor Contract Revisions 211, 750. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0395 700-70011 F/ A Partnering 3, 000. 000 1, 500. 000
F A 0. 000 0.00
1. 00000 1, 500. 000 1, 500. 00
0400 700-70016 F/ A Fuel Cost Adjustnent 50, 000. 000 503. 580
FA -503. 580 -503. 58
1. 00000 0. 000 0.00
0405 700-70018 F/ A Roadway Snoot hness Incentive 110, 528. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0410 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 94, 559. 850 754. 560
FA -3, 458. 260 -3, 458. 26
1. 00000 -2,703.700 -2,703.70
0415 700-70023 F/ A On-The-Job Trai nee 6, 400. 000 1, 155. 000
F A 5, 245. 000 5, 245. 00
1. 00000 6, 400. 000 6, 400. 00
0420 700-70025 F/ A Quality Incentive Payment 129, 266. 400 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0425 700-70034 F/ A Work Zone Intrusion Al arm System 3, 000. 000 0. 000
F A 3, 000. 000 3, 000. 00
1. 00000 3, 000. 000 3, 000. 00
0445 202-00240 Rem Asphalt Mat (Planing) 10"-12" 2nd Pass (additional 40, 420. 000 0. 000
dept h Pl ani ng)
SY 29, 501. 000 23,305.79
0. 79000 29, 501. 000 23,305.79
0450 310-00500 Full Depth Reclam of Hot M x Asph Pvnt (Reduced FDR - 34, 705. 000 0. 000
depth 0"-8")price reduction
SY - 34, 705. 000 - 10, 758. 55

0. 31000 - 34, 705. 000 -10, 758. 55



COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 10
ESTI MATE RUNO07/31/ 2019

CONTI D: C21927

PCN: 21927-BID

PRQIECT NHPPO50A- 033

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0455 900- 00006 Added Item (Dol lar)/ Shared Cost Savings

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0430 620- 00002 Field Ofice (Cass 2)

0435 620-00012

Field Laboratory (C ass 2)

0440 620-00020 Sanitary Facility

ESTI MATE NO. 0002 15: 08: 17
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ QrY TH'S PERI OD TH'S CUMULATI VE
UNITS QTY TO DATE PERI OD ANDUNT
UNIT PRI CE
22, 637. 680 0. 000
DoL 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200  CURRENT AMT $ 6,533,889.83% 1,056,245.06$ 1,372, 215. 41
1. 000 1. 000
EACH 0. 000 0. 00
20, 030. 00000 1. 000 20, 030. 00
1. 000 1. 000
EACH 0. 000 0. 00
18, 000. 00000 1. 000 18, 000. 00
1. 000 1. 000
EACH 0. 000 0.00
6, 600. 00000 1. 000 6, 600. 00
CAT 0400  CURRENT AMT $ 44, 630.00$ 0.00$  44,630.00

PRQIECT TOTAL

CURRENT AMI $ 6,578,519.83% 1,056,245.06% 1,416, 845. 41



